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Site 12 Field Work Update

* Chemical Excavations

—41 excavations on the northern end of Site 12
* Pre-excavation sampling ongoing
» Excavations start January 7, 2019
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41 Discrete Chemical Excavation Locations

Direct Push Drill Rig for
Pre-excavation Sampling

Surveying of Discrete
Excavation Locations
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Site 12 Field Work Update

*Building Demolitions

— Buildings 1126 & 1217
« ACM survey complete
« ACM Abatement to begin December 17
« Demolition to begin in January 14, 2019
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Buildings 1127 & 1217 Radiological Scanning at Building 1217
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Site 12 Field Work Update

* Monitored groundwater wells in

the Gateview Arsenic/TPH Area Gl
— 2018 Q3 sampling event will be ] ’ -
reported in the Q3/Q4 Basewide (L :
Groundwater Report (March 2019)
— 2"d event occurring this week .
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Upcoming Field Work

* Extension of previous excavation
— Additional 4000 cubic yards of soil for debris (creosote wood)
— Excavation to begin February 7, 2019
— Rad scanning of excavated material to be conducted at Site 32
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Upcoming Field Work

°* Removal of 2 Underground Storage Tanks
Lot next to Building 225 (E of Site 20)
2 Tanks, approximately 1000 gallons
Gilbane to remove in March

Removal Work Plan in Internal Review
 Out to agencies in January
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Site 12 Project Schedule

- Building Surveys,
Mobliize 10, roasuie Submit ACM Abatement &
Work Notices L Final Work Plan L Demolition
September 14 September 18 —
August 13 January 17
v
Conduct 41 Discrete
Constar#cé(iésgz Pads Chemical Conduct Excavation
5 oor 17 - Excavations 5| at SWDA Northpoint
ecember 17 —
January 7 — February 4 — May 19
January 3 February 27
v
Removal of
Underground Demobilize Submit Final RACR
Storage Tanks “| June 24 — June 25 "l October 10, 2019
March 12 — March 25
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QUESTIONS?
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